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Mariposa County 
Resource Conservation District 

Upper Merced River Watershed 
 
 
Amount Funded: $68,400 
Match Provided: $24,800 
Additional Funding Obtained: $242,987 
Watershed Coordinators: Nancy McConnell & Holly Warner 
 
Watershed Goal: Improve and protect watershed resources and values through cooperative, 

comprehensive, and watershed-wide resources management by all public and private sector 
stakeholders. 

 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Promote community and landowner involvement in the planning process for the 

Upper Merced River Watershed. 
• Logo for the Upper Merced River Watershed was created 

and adopted. 
• Rangeland Water Quality Short Course is being planned 

for early winter. 
• All remaining tasks were completed in previous quarters. 

 
Performance Measure: Provision of two educational workshops 

for local ranchers and grazing land managers, including one 
Rangeland Water Quality Short Course. (50% complete) 

 
Objective 2: Promote watershed education through outreach to 

private landowners and other stakeholders.  
• Work to create a speaker’s bureau on watershed issues is 

on going. 
• All remaining tasks were completed in previous quarters. 
 

Performance Measure: Hold one region-wide “Day in the Watershed” event. (Complete) 
 
Objective 3: Promote historic and cultural education. 

• Workshop on identification and protection of historic tribal sites within the Upper 
Merced watershed cannot be completed because the information is being kept 
confidential to protect the resources. 

• All remaining tasks were completed in previous quarters. 
 
Performance Measure: Adoption of South Fork Trail system and signing of MOU with U.S. 

Forest Service. (Complete) 

Volunteers receive water quality 
monitoring training in preparation 

for “Snapshot Day” 
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Objective 4: Promote data coordination. 
• Substantial progress has been made in gathering information on water quality 

between El Portal and Briceburg. Data has been published in two annual reports. 
• Efforts to create a watershed data management system continue, but the system will 

not be completed within the grant timeframe. Data management issues are complex 
and agencies have yet to finalize decisions on digital formats. 

• All remaining tasks were completed in previous quarters. 
 
Performance Measurement: Collection and publication of current data on Upper Merced River 

Watershed. 
 
Objective 5: Protect and restore the ecology of the Upper Merced River Watershed. 

• Completed “Snapshot Day” in July. This event involved 17 volunteers collecting 
water quality samples on 18 sites, both in the main stem of the Merced River and in 
selected tributaries. Data collected included pH, dissolved oxygen, conductivity, 
turbidity, nitrates, and riparian corridor conditions. Three tributaries were also 
assessed with macro invertebrate surveys. 

• Efforts to adopt Highway 140 along the Merced River corridor for weed management 
are on-going. 

• All remaining tasks were completed in previous quarters. 
 
Performance Measure: Successful completion of two service projects in the Upper Merced River 

Watershed Water Monitoring Program in place. (Note: Grantee has met this performance 
measure by hosting Bear Creek Trash Clean-up Day in July, Hite Cove Trail Maintenance 
Day in November, and the six weed pulls done during this quarter). 

 
Additional Funding Obtained/Pending:  
The concept proposals submitted to CBDA and SWRCB for the Consolidated RFP were invited 
to participate in the final grant round. 
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Restoration at Bonsall Preserve

     Mission Resource Conservation District 
San Luis Rey-Escondido Watershed 

 
 
Amount Funded: $69,982 
Match Provided: $27,518 
Additional Funding Obtained: $911,000 
Watershed Coordinator: Cynthia Mallett 
 
Watershed Coordinator Objectives and Progress 
 
Goal 1: Sustain the progress of the San Luis Rey Watershed Council by providing continuing 

coordination through a Watershed Coordinator and by seeking funding to implement projects 
to address priority issues identified in the San Luis Rey River Watershed Guidelines 
developed by the council. 

 
Objective 1: Conduct presentations, coordinate a watershed field 

event, submit grant applications and provide administrative 
support to the Watershed Council. 
• Confirmed five sites for the State of the Watershed Tour 

scheduled for October 2003. Invitations printed and mailed 
to stakeholders. Seventeen stakeholders have registered. 

• Submitted two grant proposals. Research completed for 
water conservation supplement for the San Luis Rey 
Watershed Management Guideline. Began drafting outline 
and layout of supplement. 

• Facilitated three Watershed Council meetings. Two speakers addressed the Watershed 
Council:  
¾ Pauma Band of Mission Indians: Native American Traditional and Cultural Ties to 

the Land and Water 
¾ San Diego Gas and Electric: Energy Outlook for San Diego County 

• Assisting with the removal of Arundo donax along Ostrich Creek and Live Oak Creek. 
• Supported two free community events sponsored by Mission RCD and the San Luis Rey 

Watershed Council on Native Plant Landscaping (50 attendees) and How to Identify and 
Kill Invasive Non-Native Plants (30 attendees).  

• Attended the first California Watershed Council meeting. Member of the Integrated 
Planning workgroup. 

 
Performance Measure: Six watershed presentations to stakeholders, 25 stakeholders attend 

watershed field event, 100 copies of the Guideline supplement distributed to stakeholders, 12 
guest speakers make presentations at watershed council meetings.  

 
Goal 2: Develop working relationships with other agencies. 
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Tierra Miguel tractor 

Objective 1: Submit grant applications in conjunction with local, state and national 
organizations to implement watershed related projects. 
• Assisted in developing four fact sheets about California issues. The topics included: Non-

point Education for Municipal Officials (NEMO), CA NEMO Partnership Resource List, 
Nonpoint Source Water Pollution, and Impacts of Development on Waterways. The 
target audiences are elected officials and local planning decision makers.  Will be 
presenting the NEMO concept and distributing these fact sheets at the “Headwaters to 
Ocean” conference.  A power point presentation was developed. 

• Partnering with County of San Diego on SWRCB 
grant proposal to eliminate contamination of surface 
and groundwater sources in Rainbow Creek. 

• Met with General Manager of Rainbow Municipal 
Water District (Water District) to develop a task list to 
install a water conservation garden at the Water 
District offices.  Developed a potential partner list and 
drafted a letter which will be sent out seeking support 
for the garden installation. 

• Received training from the Natural Resources 
Conservation Service (NRCS) on Geographic 

Information Systems. Training focused on using the GARMIN GPS unit, downloading 
points, and developing maps from the data collected. 

• Completed a rough draft of the San Luis Rey Watershed Brochure. 
• Worked with the North County Storm Water Program to produce an educational 

watershed poster. These posters will be provided to Watershed Council member agencies 
and distributed to local schools. 

 
Performance Measure: Three grant applications submitted for watershed improvement projects, 

100 brochures distributed to stakeholders, project NEMO scoping workshop presented to ten 
municipal officials. 

 
Goal 3: Development of water conservation and efficiency resource information.  
 
Objective 1: Work with local municipalities, planning groups, building industry groups and 

developers to research feasibility of implementing drought tolerant landscapes and gray 
water systems in new development projects. 

 

• Met with representatives from two local development companies to discuss installation of 
drought tolerant landscapes at their model homes. One company provided copies of their 
model home landscape plan and front yard landscaping plan. A local native plant 
nurseryman will review the plans and recommend alternative native plants. 

• Research for the gray water system installation feasibility is completed. 
 

Performance Measure: Installation of drought tolerant landscape, develop new conditions of 
approval with a local planning group or municipality and develop two Memorandum of 
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Understanding documents with two development related groups (water district, building 
industry group, developer and/or planning group). 

 
Additional Funding Obtained/Pending: 

• Submitted a proposal to the California Integrated Waste Management Board Farm and 
Ranch Solid Waste Cleanup and Abatement Grant program to remove illegally dumped 
trash from agricultural fields and install barriers and signs to deter future dumping 
($97,932). 

• Submitted a proposal to Patagonia Environmental Action Grant program to implement a 
Horse Management Education and Outreach Program ($7,825). 

 
Collaboration With Other Agencies: 

Partnered with County of San Diego to submit a full proposal to the SWRCB to develop and 
implement a Nutrient Reduction Program for Rainbow Creek. The purpose of this grant is to 
eliminate contamination of surface water and ground water. Will assist with the public 
education and outreach component (RCD portion: $68,000). 
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Napa County Resource Conservation District 
San Pablo Bay Watershed 

 
 
Amount Funded: $46,298 
Match Provided: $15,535 
Additional Funding Obtained: $658,000 
Watershed Coordinator: Leigh Sharp 
 
Watershed Goal: To improve the health of the watershed through the 

development of land stewardships. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Conduct Outreach and Education on Stewardship and Watershed Issues. 

• Completed final draft of the September Newsletter, which will be distributed in October. 
The educational focus of the newsletter informed landowners about non-native invasive 
species and their affect on riparian areas and agriculture. 

• Met with and discussed stewardship progress and watershed issues 
with EPA staff from San Francisco and Washington DC. 

• Arranged to have a presentation on the development of the 
Watershed Information Center Website to the Napa RCD Board of 
Directors. The website is currently being developed by a 
consultant in conjunction with the ACOE and Napa County. It will 
be the foundation of a centralized watershed wide database. At the 
conclusion of the meeting the RCD Board directed staff to provide 
relevant watershed data to the WIC for inclusion in the database. 

• Co-organizing a workshop on Non-native Invasive Species with 
the Napa County Flood Control and Water Conservation District. 
Originally anticipated to be held in November 2003, the 
workshop will likely be postponed until Spring 2004 due to the 
availability of speakers. Over the next several months we will be 
seeking support of a number of groups for this workshop. Potential sponsors would 
include: Stewardship Groups; Environmental Organizations; Agricultural Organizations; 
and Local Government. 

 
Performance Measure: Increased interest in watershed activities through increased attendance at 

a minimum of 6 stewardship meetings. Increased awareness of watershed issues through 
evaluation and tabulation of returned surveys from a minimum of two presentations made at 
local, regional or state workshops. Begin compilation of centralized watershed-wide 
database.  

 

• Since July 1, 2002 there has been approximately 16 subwatershed stewardship meetings 
in the Carneros, Sulphur, Salvador, Selby, and Murphy Creek watersheds. Attendance at 
each meeting varies but the range is generally between 6 and 20. 

Water quality sampling 
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• Multiple presentations have been made during the scope of this granting period. 
Evaluations from two educational workshops have been completed and compiled. The 
first workshop entitled “Developing Watershed Partnerships for a Better Tomorrow” 
received positive evaluation with an average score of 4.71 for relevance and 4.6 for 
overall content value. The second workship entitled, “Getting to Know Your Creek” also 
received positive evaluation with an average score of 4.59 for relevance and overall 
content value. Scoring was done on a scale of 1 to 5; 5 being most favorable. 

• Assistance in compiling a watershed wide database was completed through on-going 
coordination with the Watershed Information Center (WIC) and agreement by the RCD 
Board of Directors to provide relevant data to the WIC website. 

 
Objective 2: Facilitate Stewardship Development and Coordination on Tributaries to the Napa 

River. 
• Carneros Creek Stewardship: The Carneros Creek Stewardship did not meet this quarter. 

They typically break during this time for harvest. However, communication has been on-
going through e-mails and work on the Voluntary Watershed Management Plan 
continues. 

• Sulphur Creek Stewardship: The Sulphur Creek Stewardship did not meet this quarter. 
Communication regarding development of their Watershed Management Plan has 
continued through the group’s main contact and relevant watershed events are still 
circulated to the stewardship via email. 

• Salvador Creek Stewardship: Three meetings/events were held this quarter and 
assistance in organization, coordination and facilitation was provided as needed with 
funding provided as match by a grant from the City of Napa. The group continues to 
explore a variety of ideas for potential restoration and flood inundation projects and 
participated in the Coastal Clean-up Day by sponsoring clean-up along their creek. 

• Selby Creek Stewardship: This group is largely run independent of the RCD and requests 
assistance as needed. The group met once during this quarter and agreed to privately 
fund an assessment of their creek channel. The assessment will occur in October and the 
consultant will meet with landowners in November. At the conclusion of the assessment 
the RCD will likely provide educational presentations on watershed function to the group 
with funding from a joint powers agreement with Napa County. 

 
Performance Measure: Increased participation at existing stewardship meetings, development of 

at least 2 new stewardships with less direct assistance from the watershed coordinator, 
prioritized lists for at least 2 tributary resource management plans, gather and tabulate data 
from monitoring efforts from at least 5 tributaries in the watershed, evaluations from 
“Stewardship Development” workshop participants that show increased understanding and 
interest in stewardship development. Preparation of at least two watershed management 
plans. 

 

• Participation at existing stewardship meetings is discussed under performance measure 
for Objective 1. 

• New Stewardship groups have been developed on Salvador, Murphy, and Selby creeks 
and along a 4-mile reach of the Napa River (RDRT). The latter two require less direct 
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assistance from the Watershed Coordinator, with more responsibility being taken on by 
the landowners. 

• Resource concerns have been discussed by the all of the stewardship groups. Lists have 
been composed for Salvador and Murphy. Selby and RDRT have discussed their interests 
and moved forward with assessments of the creek channel and development of plans 
based on these assessments. 

• Volunteers gather and update water quality data. During the granting period water quality 
data has been collected and updated for 15 streams in as many tributaries. 

• Evaluation of the workshop referenced is discussed under performance measure for 
Objective 1. 

• Watershed Management Plans for Carneros and Sulphur Creek are currently being 
written but may not be complete by the end of the granting period. 

 
Objective 3: Obtain funding to implement on-the-ground watershed studies, projects, programs 

and/or monitoring. 
• Submitted a proposal for Phase One of developing a Stewardship in the Milliken Creek 

Watershed to the County Board of Supervisors. 
• Writing a full proposal to the SWRCB for 319(h) funds for further implementation of the 

Napa Green Certification Program. 
• Coordinating with the County on a collaborative grant proposal to DOC for further 

funding of the Watershed Coordinator position in the Napa River watershed. 
• Updated a spreadsheet for potential watershed funding sources. Distributed the 

spreadsheet to Selby Creek Stewardship, RDRT and the WIC. 
 

Performance Measure: Submission of at least 2 applications for funding of watershed projects 
that are consistent with the needs of the Napa River and San Pablo Bay watersheds, 
completion of at least one fundraiser. 
• Five funding requests have been submitted to various sources including: SWRCB, 

CALFED, County Board of Supervisors, DFG. 
• Fundraiser was completed in August 2002. 
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Summary of Fund Raising Efforts 
 
A list of all grant proposals resulting from the watershed coordinators efforts to date: 
 
Proposal Project Amount Purpose Status 
State Water Resources 
Control Board (Prop. 
13) 

$500,000 Implementation of Napa 
Green Certification 
Program 

Awarded $500,000 

California Department 
of Fish & Game (SB 
271) 

$158,000 Heath Canyon 
Restoration Project 

Awarded $158,000 

Watershed Protection, 
Watershed Management 
and Nonpoint Source 
Pollution Control Grants 
(319(h)) 

$500,000 Implementation of Napa 
Green Certification 
Program 

Writing full proposal – 
to be submitted October 
15. 

Watershed Protection, 
Watershed Management 
and Nonpoint Source 
Pollution Control Grants 

$2,395,000 Napa River Watershed 
Enhancement Program 

Application denied 

Watershed Protection, 
Watershed Management 
and Nonpoint Source 
Pollution Control Grants 

$1,214,000 Napa River 
Implementation 

Application denied 

County Board of 
Supervisors 

$30,000 Phase One: Milliken 
Creek Stewardship 
Development 

Pending 
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Placer County Resource Conservation District 
North Fork American River Watershed 

 
 
Amount Funded: $78,000 
Match Provided: $26,180 
Additional Funding Obtained: $554,400 
Watershed Coordinator: Bonnie Bagwell 
 
Watershed Goal: To develop and implement watershed projects which improve 
environmental health within the American River Watershed. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: To provide efficient communication between watershed stakeholders that results in 

coordinated implementation of on-the-ground projects within the American River Watershed. 
• Five “Core Team” meetings held. 
• Assisting Bear River CRMP develop its Management Plan. 
• Developed  a process outline for the Master Watershed Project Matrix to initiate 

discussions between MOU signatories. 
 
Performance Measures: Development of a Master Watershed Project Matrix; coordinate with 

neighboring watershed groups, and coordinate the completion of a minimum of 3 on-the-
ground projects. 

 
Objective 2: Make residents, citizens, landowners/operators aware of the issues that can affect 

the environmental and economic health of the American River Watershed. 
• Introduced ARWG members to the new Foresthill High School Science Academy and 

coordinated a presentation at the ARWG meeting in August to solicit job-shadowing 
activities for students. 

 
Performance Measure: 50% of classroom attendees will have a positive response in post-

educational survey(s); 20% of landowners/property managers attending a watershed 
educational workshop(s) will implement a practice(s) described in the workshop. 

 
Objective 3: Implement and/or initiate on-the-ground watershed projects. 

• Work continues on the final product resulting from the Category III project grant 
previously awarded the Placer County RCD. 

• Working with the American River Watershed Institute to house the GIS Center at 
Sacramento State University. 

• Updated the American River Watershed Group web site. 
 
Performance Measure: Submit two grants and work with project managers to implement two on-

the-ground watershed projects/measures/plans. 
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Resource Conservation District of 
the Santa Monica Mountains 

Malibu Creek Watershed 
 
 
Amount Funded: $57,500 
Match Provided: $15,000 
Additional Funding Obtained: $1,374,543 
Watershed Coordinator: Melina Watts 

 
Watershed Goal: Implement the Malibu Creek Watershed Advisory Council's long-range 

restoration plan 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Coordinate Malibu Creek Watershed Council (MCWC) meetings. 

• Coordinated the July 15th and September 16th 
Watershed Council meetings. 

• Updated the Malibu Creek Watershed website on a 
regular basis. Changes the coordinator made 
included: new information about the Watershed 
Council Sub Committees, new water quality 
information, and the addition of an “upcoming 
events” calendar. 

• Met with key stakeholders to explore creating a 
video outreach campaign about TMDLs and local 
property owners. 

 
Performance Measure: The implementation of Advisory 

Council goals, the completion of at least two stakeholder 
surveys, and an analysis of the results. 

• The coordinator distributed and analyzed the results of a stakeholder survey during the 
second quarter. As a result of the survey, the coordinator restructured Watershed Council 
meetings to be more responsive to stakeholder concerns. 

 
Objective 2: Create aggressive water conservation programs for residents of the City of Malibu 

and unincorporated Los Angeles County. 

• Met with West Basin Water District (WBWD) Officials to discuss their toilet give away 
and rebate programs which encourage residents to buy low flow toilets, dual flush toilets, 
and other water conserving household equipment. The coordinator met with Malibu City 
officials to discuss how they might use similar programs. 

 
Performance Measure: Malibu City Council approval of at least 2 significant residential water 

conservation measures. 

Melina Watts demonstrates the effects of 
nonpoint source pollution at the  

Malibu Creek Acorn Festival 
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Objective 3: Reduce non-point sources of pollution through outreach and education. 
• Worked with stakeholders to develop a proposal to fund a “Green Map” project. 

Unfortunately, the proposal was not selected for funding. 
• Created and staffed a Malibu Creek Watershed booth at the Malibu Creek State Park 

Acorn Festival. The festival gave the coordinator an opportunity to provide stakeholders 
with information about water conservation. 

• Worked with a horse-owner MCWC sub committee 
to rewrite the current Best Management Practices 
(BMP) manual. The revised manual includes 
information contributed by horse-owners, updated 
scientific data, and information specific to the region 
to account for TMDL regulations. 

• Worked with Heal the Bay and horse-owners to 
identify a stable that will be used as a BMP 
demonstration site. 

• Worked with the cities of Malibu, Las Virgenes, 
Westlake Village, Agoura, and Calabas to rewirte “Plan 
Blue”. Plan Blue is a document that will help guide 
cities in their efforts to improve water quality. The coordinator will co-edit the final 
version. 

 

Performance Measure: Concept development and completion of 2 grants to solicit funding of 
pollution-prevention/reduction educational piece. Concept development and completion of 2 
grants to solicit funding of horse BMP outreach program. 

• Concept development for a watershed wide educational program has been completed as 
part of the Los Angeles County Urban Runoff Reduction Plan. 

• Concept development for the horse BMP program has been completed. 
• The coordinator has secured a $40,000 in-kind contribution for horse BMP outreach from 

the Los Angeles County Environmental Education Division. 
 
Objective 4: Incorporate Malibu Creek watershed protection and restoration priorities into local, 

regional, state and federal plans. 
• Continued to work with cities within the watershed and Los Angeles County on the 

Urban Runoff Reduction Plan. This plan will address many of the watershed council’s 
goals for the watershed. 

 
Performance Measure: Inclusion of at least three Malibu Creek watershed protection and 

restoration priorities into local, state, or federal plans. 
• This performance measure has been met. The Los Angeles County Urban Runoff 

Reduction Plan will address at least three Malibu Creek Watershed Council protection 
and restoration priorities. As the plan is finalized, other Watershed Council priorities may 
be included as well. 

Malibu Creek, Los Angeles County 
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Resource Conservation District of 
the Santa Monica Mountains 

Topanga Creek Watershed 
 
 
Amount Funded: $66,815 
Match Provided: $35,650 
Watershed Coordinators: Rosi Dagit and Tricia Watts 
 
Watershed Goal: Develop long-term integrated and sustainable watershed 

function.  
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Continue to expand the Topanga Creek Watershed Education Program to give local 

residents and stakeholders the knowledge and skills to implement voluntary and pro-active 
restoration projects that will reduce surface water consumption, improve water recycling and 
groundwater recharge, as well as improve water quality in 
Topanga Creek. 

• Provided local property owners and teachers with 
information on water conservation strategies. 

• Held community meetings to provide stakeholders with 
information about using herbicides to eradicate Arundo 
donax. 

• Coordinated an Arundo donax removal event. Fifty 
volunteers were able to remove 2.25 tons of Arundo 
donax from the Lower Topanga State Park. 

 
Performance Measure: a) Confirm that 10% of workshop 

participants implemented some Best Management Practices 
strategies. b) Twenty-five landowners will remove invasive 
species on their property. 

• 25% of the greywater and groundwater recharge workshop participants implemented 
greywater strategies on their properties. This performance measure has been meet. 

• 52% of the landowners who attended the Erosion Control and Slope Stabilization 
workshop implemented erosion control BMPs. This performance measure has been meet. 

• Twenty landowners have begun noxious weed eradication as a result of the watershed 
coordinators information efforts. 

 
Objective 2: Continue to support and coordinate stakeholders through the Topanga Creek 

Watershed Committee. 
• Submitted a $9,482 grant proposal to the Pacific States Marine Fisheries Commission for 

a Santa Monica Bay Fish History project. The coordinator also worked on a grant 

Arundo donax removal 
coordinated by Rosi and Tricia 
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proposal for the DOC Watershed Coordinator Grant Program that will be submitted in 
November. 

• Provided information to the local paper. The paper published articles on watershed 
restoration, watershed planning and various other watershed issues. 

 
Performance Measure: a) Committee will add at least five recommendations to the Watershed 

Management Plan. b) Committee will develop two programs to inform stakeholders of 
sustainable living practices. c) Committee will revise and update the Topanga Living Lightly 
in the Watershed information. d) Provide information to 100 stakeholders to assist them in 
installing native plants for erosion control, humanely deal with nuisance wildlife, implement 
good tree care practices, and increase implementation of water conservation and water 
quality measures in their homes. 

• Two recommendations for the Watershed Management Plan have been submitted and are 
currently under consideration. 

• Two workshops have been conducted to inform stakeholders of sustainable living 
practices. This performance measure has been reached. 

• The Topanga Living Lightly in the Watershed guide was updated in the 1st quarter. 
• The coordinator has responded to over 260 calls and 130 email from stakeholders 

requesting information on native plants, bark beetle control, noxious weeds, water 
conservation and water quality. This performance measure has been meet. 

 
Objective 3: Provide technical assistance and community input to the revision of the Los 

Angeles County Local Coastal Plan (LACLCP) and other regional planning efforts. 
• Continued communication between the Technical and Landowners Advisory Committee, 

the contractors, and the community regarding progress on meeting restoration planning. 
• The coordinator is currently reviewing the second draft of the Caltrans lagoon restoration 

plan and will provide input if necessary. 
 
Performance Measure: Local and Regional Plans will include priority recommendations from 

the Topanga Creek Watershed Management Plan. 
 
Objective 4: Continue education and outreach efforts to local schools and the general public to 

encourage greater stakeholder education and participation in sustainable watershed practices. 
• Coordinated a service learning internship crayfish removal project. Interns include 4 high 

school students and 6 sixth graders. Interns were able to remove over 100 crayfish from 
Topanga Creek. 

• Worked with Topanga Creek Stream Team, Surfrider Foundation, Topanga Canyon 
Town Council, and California State Parks to organize the September 20th creek clean up. 
Thirty volunteers were able to remove 2.77 tons of trash from Topanga Creek. 

 
Performance Measure: a) 100 volunteers will remove eight tons of trash (including a car frame) 

from Topanga Creek. b) Train at least 30 volunteers to participate in water quality and other 
monitoring. 

 



32 

• 4 tons of trash was removed from Topanga Creek and Beach at the Earth Day Creek 
Clean Up. 

• 2.77 tons of trash was removed from Topanga Creek at the Sept. 20, 2003 creek clean up. 
 
Additional Funding Obtained/Pending: 

The Coordinator submitted a $9,482 grant proposal to the Pacific States Marine Fisheries 
Commission for a Santa Monica Bay Fish History project. 
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San Joaquin County 
 Resource Conservation District 

 Lower Cosumnes & Lower Mokelumne River Watershed  
 
 
Amount Funded: $47,668 
Match Provided: $16,250 
Additional Funding Obtained: $25,000 
Watershed Coordinator: John Brodie 
 
Watershed Goal: To improve water quality and biodiversity in the Lower Mokelumne River 

Watershed.  
 
Watershed Coordinator Objectives and Progress 
 
Objective: Reduce non-point source pollution through an integrated voluntary, stewardship 

approach using the Lower Mokelumne River Watershed Stewardship Plan (LMSP) Citizen’s 
Water Quality Improvement Program, Self-Assessment-Action Plan Program, and Riparian 
Restoration Program. 
• Coordinator facilitated the quarterly meetings of the LMSP Steering Committee. The 

committee met in July and continues to implement the Watershed Stewardship Plan. 
• The coordinator’s efforts to form a voluntary monitoring program were disrupted by local 

opposition to the Regional Water Quality Control Board’s Ag Waiver program. 
• Coordinator met twice with the representatives of the City of Lodi to cooperate with and 

expand the city’s Storm Drain Detectives Program. 
• The $4.6 million pre-proposal submitted under the consolidated RFP last quarter was 

accepted and advanced to the full proposal stage of the grant selection process. 
 
Performance Measure: Three hundred acres enrolled in Water Quality Improvement Program 

(WQIP). Twelve individual citizens/landowners trained for monitoring. Twelve action plans 
developed and implemented in response to WQIP. Improvement of water quality (e.g., 
decreases in temperature, decreased dissolved solids, decreased concentrations of toxic 
chemicals, increased species diversity, etc.). 

 
Additional Funding Obtained/Pending: 
A grant request totaling $4.6 million dollars through the Department of Water Resources’ 
(DWR) consolidated request for concept proposals was accepted.  A full proposal is being 
prepared and will be submitted to DWR. The application will be prepared in cooperation with 
San Joaquin County RCD (SJCRCD), Lodi-Woodbridge Winegrape Commission (LWWC) and 
the City of Lodi. 
 

 
 
 




